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ESTIMATE RUN 10/12/2017

ESTIMATE SUMMARY 14:09:58

CONTID: C20856         ESTIMATE NO: 0003 PROG 2005

PCN: 20856-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US24 EL PASO-ELBERT CL EAST PA PERCENT TIME:

PROJECT NO: STA0243-087                   

US24 EL PASO-ELBERT CL EAST PA

NAME OF ROAD:  

PROJECT COUNTIES: ELBERT

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,767,725.38 PARTICIPATING $ $ 1,962,206.59

AWARD PROJECT AMT: 4,673,587.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.10

WORK DAYS

WORK DAYS

100.00%

0.00

1,962,206.59

1,962,206.59

1,962,206.59

$

$

$

$

4,767,725.38

0.00

4,767,725.38

0.00

4,767,725.38

-70,103.81

0.00

4,697,621.57

0.00

AMOUNT DUE 4,697,621.57 1,962,206.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,962,206.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.0 TIME ALLOW: 58

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2017

06/10/2017

10/05/2017

10/05/2017

10/05/2017

03/23/2017

04/05/2017

04/21/2017

06/10/2017
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PCN: 20856-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Special) 0.000

1.000

202-00002  
 

2,200.001.000

2,200.00

1.000

EACH

2,200.00000

0010 *Removal of Delineator 0.000

150.000

202-00090  
 

825.00150.000

825.00

150.000

EACH

5.50000

0015 Removal of Sidewalk 0.000

36.000

202-00200  
 

11,880.0036.000

11,880.00

36.000

SY  

330.00000

0020 *Removal of Asphalt Mat 7,718.000

0.000

202-00220  
 

42,449.007,718.000

0.00

7,718.000

SY  

5.50000

0025 *Removal of Asphalt Mat (Planing) 12,491.000

0.000

202-00240  
 

37,473.0012,491.000

0.00

12,491.000

SY  

3.00000

0030 Unsuitable Material 663.000

572.000

203-00050  
 

34,580.001,235.000

16,016.00

1,235.000

CY  

28.00000

0035 *Embankment Material (Complete In Place) 666.000

3,449.000

203-00060  
 

109,459.004,115.000

91,743.40

4,115.000

CY  

26.60000

0036 Erosion Log Type 1 (12 In) CO#4 MCR Line 1 546.000

0.000

208-00002  
 

3,385.20546.000

0.00

546.000

LF  

6.20000

0040 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.20000

0045 Removal and Disposal of Sediment (Labor) 0.000

13.000

208-00103  
 

585.0013.000

585.00

13.000

HOUR

45.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

5.000

208-00105  
 

325.005.000

325.00

5.000

HOUR

65.00000
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PCN: 20856-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

95.00000

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0065 Adjust Manhole 0.000

11.000

210-04010  
 

24,200.0011.000

24,200.00

11.000

EACH

2,200.00000

0070 *Seeding (Native) 0.000

0.250

212-00006  
 

1,300.000.250

1,300.00

0.250

ACRE

5,200.00000

0075 *Soil Conditioning 0.000

0.250

212-00032  
 

5,125.000.250

5,125.00

0.250

ACRE

20,500.00000

0080 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

1,799.000

216-00101  
 

6,656.301,799.000

6,656.30

1,799.000

SY  

3.70000

0085 Aggregate Base Course (Class 6) 1,764.000

349.000

304-06007  
 

137,345.002,113.000

22,685.00

2,113.000

CY  

65.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 39.020

0.000

403-00720  
 

5,853.0039.020

0.00

39.020

TON 

150.00000

0095 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 23,546.070

751.360

403-34741  
 

1,749,414.9624,297.430

54,097.92

24,297.430

TON 

72.00000

0096 Added Item (Dollar)/ Overweight Load Adjustment (CO 
#07)

0.000

-1.000

900-00006  
 

-20.00-1.000

-20.00

-1.000

DOL 

20.00000

0100 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,450.590

14,027.370

403-34751  
 

1,669,483.6918,477.960

1,267,372.88

18,477.960

TON 

90.35000
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PCN: 20856-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Emulsified Asphalt (Slow-Setting) 9,380.000

3,762.000

411-10255  
 

12,484.9013,142.000

3,573.90

13,142.000

GAL 

0.95000

0106 Geogrid Reinforce CO#5 MCR Line 2 3,725.000

0.000

506-01020  
 

9,312.503,725.000

0.00

3,725.000

SY  

2.50000

0110 Concrete Class B 0.000

1.300

601-01000  
 

11,440.001.300

11,440.00

1.300

CY  

8,800.00000

0115 12 Inch Corrugated Steel Pipe 0.000

14.000

603-10120  
 

3,780.0014.000

3,780.00

14.000

LF  

270.00000

0120 Fence (Plastic) 0.000

300.000

607-11525  
 

930.00300.000

930.00

300.000

LF  

3.10000

0125 Concrete Curb Ramp 0.000

37.000

608-00010  
 

22,200.0037.000

22,200.00

37.000

SY  

600.00000

0130 Detectable Warnings 0.000

26.000

608-00015  
 

2,730.0026.000

2,730.00

26.000

SF  

105.00000

0135 *Delineator (Type III) 0.000

38.000

612-00003  
 

988.0038.000

988.00

38.000

EACH

26.00000

0140 *Delineator (Drivable Concrete Installation) (Type I) 0.000

125.000

612-00101  
 

15,625.00125.000

15,625.00

125.000

EACH

125.00000

0145 *Construction Surveying 0.650

0.350

625-00000  
 

28,000.001.000

9,800.00

1.000

L S 

28,000.00000

0150 *Mobilization 1.000

0.000

626-00000  
 

256,534.001.000

0.00

1.000

L S 

256,534.00000
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PCN: 20856-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Public Information Services (Tier IV) 0.500

0.500

626-01104  
 

5,000.001.000

2,500.00

1.000

L S 

5,000.00000

0160 *Modified Epoxy Pavement Marking 0.000

388.000

627-00008  
 

38,800.00388.000

38,800.00

388.000

GAL 

100.00000

0161 Added Item (Dollar)/ CO#8 Epoxy Pvmt Mking Reflective 
Price Adjustment

0.000

-1,131.000

900-00006  
 

-1,131.00-1,131.000

-1,131.00

-1,131.000

DOL 

1.00000

0165 *Pavement Marking Paint (High Build) 1,241.000

499.000

627-00013  
 

69,600.001,740.000

19,960.00

1,740.000

GAL 

40.00000

0170 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

163.000

627-30405  
 

2,934.00163.000

2,934.00

163.000

SF  

18.00000

0175 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

67.000

902.000

627-30410  
 

10,174.50969.000

9,471.00

969.000

SF  

10.50000

0180 *Flagging 1,504.750

1,473.250

630-00000  
 

92,318.002,978.000

45,670.75

2,978.000

HOUR

31.00000

0185 *Traffic Control Inspection 19.000

15.000

630-00007  
 

10,540.0034.000

4,650.00

34.000

DAY 

310.00000

0190 *Traffic Control Management 23.000

23.000

630-00012  
 

40,020.0046.000

20,010.00

46.000

DAY 

870.00000

0195 *Flashing Beacon (Portable) 1.000

1.000

630-80001  
 

2,950.002.000

1,475.00

2.000

EACH

1,475.00000

0200 *Barricade (Type 3 M-D) (Temporary) 6.000

6.000

630-80338  
 

4,980.0012.000

2,490.00

12.000

EACH

415.00000
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PCN: 20856-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Construction Traffic Sign (Panel Size A) 18.500

27.500

630-80341  
 

3,082.0046.000

1,842.50

46.000

EACH

67.00000

0210 *Construction Traffic Sign (Panel Size B) 39.000

53.000

630-80342  
 

6,624.0092.000

3,816.00

92.000

EACH

72.00000

0215 *Construction Traffic Sign (Panel Size C) 14.000

14.000

630-80343  
 

2,324.0028.000

1,162.00

28.000

EACH

83.00000

0220 *Construction Traffic Sign (Special) 86.000

86.000

630-80344  
 

3,956.00172.000

1,978.00

172.000

SF  

23.00000

0225 *Vertical Panel 19.500

19.500

630-80350  
 

585.0039.000

292.50

39.000

EACH

15.00000

0230 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

9,600.002.000

4,800.00

2.000

EACH

4,800.00000

0235 *Drum Channelizing Device 43.500

43.500

630-80360  
 

1,348.5087.000

674.25

87.000

EACH

15.50000

0240 *Traffic Cone 47.500

147.500

630-80380  
 

2,047.50195.000

1,548.75

195.000

EACH

10.50000

0245 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

2,800.00000

0246 *Traffic Signal (Temporary) / CO#3 1.000

1.000

630-86810  
 

8,150.002.000

4,075.00

2.000

EACH

4,075.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20856-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Roadway Smoothness Incentive 0.000

83,890.330

700-70018  
 

83,890.3383,890.330

83,890.33

83,890.330

F A 

1.00000

0270 F/A Asphalt Cement Cost Adjustment -6,850.110

0.000

700-70019  
 

-6,850.11-6,850.110

0.00

-6,850.110

F A 

1.00000

0275 F/A On-The-Job Trainee 0.000

640.000

700-70023  
 

640.00640.000

640.00

640.000

F A 

1.00000

0280 F/A Quality Incentive Payment 0.000

134,599.110

700-70025  
 

134,599.11134,599.110

134,599.11

134,599.110

F A 

1.00000

0285 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,732,725.381,962,206.594,732,725.38CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Office (Class 1) 1.000

0.000

620-00001  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0300 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000



CONTID: C20856         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20856-BID    ESTIMATE RUN 10/12/2017

PROJECT: STA0243-087                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:58

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 35,000.000.0035,000.00CURRENT AMT0400 $ $ $

$ 4,767,725.381,962,206.59$4,767,725.38$CURRENT AMTPROJECT TOTAL


